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NEW CONSTRUCTION

1 ACTIVE FY2014 Farmville, Town of 11/30/2014 11/14/2014 8/31/2015 480,000    112,500       May-15

Orientation held 10/08/2013. Architectual and 

engineering firm chosen.  Request sent to 

change building to a 2A, denied. Current plans 

and quotes have been sent TSG to review in 

order to determine opportunites for Farmville to 

reduce cost. Farmville decided to continue 

scope of work originally approved for.  TSG 

reviewed building plans. Prebuilding permit 

meeting scheduled for 7/29/14. Requested 60 

day extension to submit building permit. Permit 

received 11/14/14. 25% payment made 

11/17/14. Order for the building materials and 

props placed. Public Works began evaluating 

the site. Materials delivered 05/11/15. Burn 

Prop on order. Water line in place. Working on 

site grading building and pad. Project moving 

forward and on schedule. Received approval to 

relocate Burn Building at 4/23/15 board 

meeting. Material delivered 05/12/15 and 

construction beginning after site plan complete.

Awarded $480,000

new construction from 

FY14.

2 ACTIVE FY2015 Montgomery County 2/29/2016 2/28/2017 480,000    May-15

Grant approved by Full Board and 

Disbursement Agreement sent to County 

Administrator in Feb 2015. Burn Building 

Orientation meeting held 03/26/15 at Division 6 

Office. Continuing work with A/E firm to secure 

plan. Waterline/Hydrant installed and prepped 

for use. Operational plan finalized and 

adopted.

Awarded $480,000

new construction from 

FY15.

3 Forfeited FY2014 New Kent County 12/31/2014 12/30/2014 8/30/2015 480,000    -                  112,500       Mar-15

Orientation held 10/08/2013. Met with 

architect/County Admin/Contractor on 

proposed property in November. Granted 90 

day extension to submit building permit. New 

site to build on approved.  A/E kickoff meeting 

held. Prepared site layout. Preparing 

submission of RFP, site plan, and drawings to 

VDFP. Requested additional 30 days to submit 

building permit.  TSG approved building plans, 

moving forward with project. Permit received 

12/30/14. Funds returned ($112,500) and grant 

terminated.

Awarded $480,000

new construction from 

FY14.

RENOVATION CONSTRUCTION (VFSB approved)
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1 ACTIVE FY2014 Alexandria City N/A N/A 6/30/2015 130,075    May-15

Project awarded at 2/2014 VFSB meeting; 

award documents sent. Received 

Disbursement Agreement March 2014. No 

action has been taken as of 7/16/14. 90% of 

demolition completed. All combustible material 

removed. Demolition completed. Repair portion 

of project 65% completed. Completion 

expected by 3/1/15 permitting weather.  30 day 

extension requested and approved.  60 day 

extension requested and approved. Repairs 

completed and invoices sent.  On the Full 

Board agenda for 6/5/15 due to invoices not 

totalling or exceeding $300,000 requested.

Awarded $130,075 for 

renovation from FY14.

2 CLOSED FY2014 Augusta County N/A N/A 3/31/2015 69,812      35,708        35,708         Aug-14

Project awarded at 2/2014 VFSB meeting; 

award documents sent. Received 

Disbursement Agreement March 2014. 

Padgenite installed, roof has been replaced, 

rusted anchor bolts treated, window replaced, 

central data recorder installed, ship ladder 

replaced, combustible material removed. 

Repairs completed. Building Inspected. 

Payment made 8/29/14.

Awarded $69,812 for 

renovation from FY14.

3 ACTIVE FY2015 Covington City N/A N/A 9/30/2015 25,381      May-15

Project awarded at 8/2014 VFSB meeting; 

award documents sent. Received 

Disbursement Agreement October 2014. Bids 

being prepared expected back by Feb 2015. 

Project start date of March 2015 permitting 

weather. Start date pushed back to July 1 due 

to Firefighter 1 class using building. Proposed 

bids for repairs complete and being reviewed 

by city attorney.  Bids expected to go out in 

June start in July.

Awarded $25,381 for 

renovation from FY14.

4 CLOSED FY2014 Danville City N/A N/A 4/30/2015 35,761      35,761        35,761         Apr-15

Project awarded at 2/2014 VFSB meeting; 

award documents sent. Received 

Disbursement Agreement March 2014. 

Prepared bid documents, waiting on 

notification from Purchasing on who was 

awarded contract. Completed work on right 

elevation, roof, exterior tower stairs, and 

concrete.  Additional work expected to be 

completed by November. All items completed 

except railing installation and smoke generator 

replacement on 2nd floor.  Completion 

expected by mid/late Febraury. 30 day 

extension requested and approved.  Inspection 

completed. Payment made 4/10/15.

Awarded $35,761 for 

renovation from FY14.
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5 CLOSED FY2015 Fairfax County N/A N/A 1/31/2015 41,258      35,438        35,438         Feb-15

Project awarded at 8/2014 VFSB meeting; 

award documents sent. Received 

Disbursement Agreement September 2014. All 

repairs made.  Project completed 1/6/15. 

Payment made 2/5/15/ Grant closed.

Awarded $41,258 for 

renovation from FY15.

6 CLOSED FY2014
Northumberland 

County
N/A N/A 3/31/2015 50,148      19,949        19,949         Nov-14

Project awarded at 2/2014 VFSB meeting; 

award documents sent. Received 

Disbursement Agreements 03/20/14. 

Construction bids advertised and received.  

Awarded to Haley Brothers. Renovation 

completed. VDFP awaiting invoices before 

scheduling inspection. Payment made 11/6/14

Awarded $50,148 for 

renovation from FY14.

7 CLOSED FY2014 Orange County N/A N/A 3/31/2015 44,026      44,026        44,026         Dec-14

Project awarded at 2/2014 VFSB meeting; 

award documents sent. Received 

Disbursement Agreements 04/20/14. 

Purchased orders for material and labor 

apporved, material arrived 7/14/14, work to 

begin within next few weeks. Work completed 

awiating invoices from contractor. Inspection 

completed. Payment made 12/9/14.

Awarded $44,026 for 

renovation from FY14.

8 CLOSED FY2014 Pulaski, Town of N/A N/A 3/31/2015 29,500      28,700        28,700         Jan-15

Project awarded at 2/2014 VFSB meeting; 

award documents sent. Received 

Disbursement Agreements 03/21/14. Project 

awarded to SRG, contract signed. Contractor 

waiting on completion of roof railing. Inspection 

completed. Payment made 1/9/14.

Awarded $29,500 for 

renovation from FY14.

9 ACTIVE FY2015 Shenandoah County N/A N/A 2/29/2016 79,150      May-15

Grant approved by Full Board and 

Disbursement Agreement sent to County 

Administrator in Feb 2015.  Agreement 

received and executed on 03/09/2015. 

Included project in FY2016 CIP Budget. 

Advertising project and put out for bid once 

budget approved. RFP issued in May waiting 

for responses.

Awarded $79,150 for 

renovation from FY15.

10 CLOSED FY2015 Spotsylvania County N/A N/A 9/30/2015 7,985        7,625          7,625           Mar-15

Project awarded at 8/2014 VFSB meeting; 

award documents sent. Received 

Disbursement Agreement September 2014. 

Puchased and installed padgenite panels, 

concrete pad and knee wall.  Inspection 

completed 3/17/15. Payment made 3/18/15. 

Grant closed

Awarded $7,985 for 

renovation from FY15.
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11 ACTIVE FY2015 Virginia Beach, City N/A N/A 9/30/2015 32,037      May-15

Project awarded at 8/2014 VFSB meeting; 

award documents sent. Received 

Disbursement Agreement September 2014. 

Bids obtained for work on TMS. PO submitted 

to VA Beach Purchasing. Scope of work for 

masonry repairs being developed. Masonry 

repairs completed in by end of week (4/10/15). 

Installing TMS next. Project completion 

expected in May 2015. All masonry repairs 

completed. TMS closed to completed. Sensors 

installed, new computer operational, 

visual/audio warning signals installed.  

expected completion by mid June.

Awarded $32,037 for 

renovation from FY15.

REPAIR CONSTRUCTION (VDFP approved)

1 CLOSED FY2014 Richmond City N/A N/A 4/30/2015 5,406        5,406          5,406           Oct-14

Repair contract awarded 4/1/14. Vendor has 

been chosen. Work is scheduled to begin 4th 

week in July. Contractor waiting on parts start 

pushed to 2nd week of August. Thermal 

monitoring upgrade completed and calibrated. 

Payment made 10/27/14

Awarded $5,406 for 

renovation

2 CLOSED FY2014

Roanoke County

City of Roanoke

City of Salem

Town of Vinton

N/A N/A 1/31/2015 4,828        4,828          4,828           Nov-14

Repair contract awarded. Disbursement 

Agreement returned. Reviewing quotes. 

Project start date in July. Project start date 

moved due to inclement weather. Beginning in 

August. Roof replacement complete.  Report 

on project being presented to County Board.  

Waiting on invoices. Payment made 11/20/14.

Awarded $4,828 for 

repair of roof from 

FY14.

END OF LISTING
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